
Interrelationship between BOP and BESS contracts
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BESS install

OEM must 
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Commissioning 
Support
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Operation

BESS Long Term Warranty

Installation Completion 
achieved prior to Practical 

Completion under BOP Contract. 
OEM commences commissioning 

upon Installation Completion

Handover to Owner 
(operational control)

 WSA term: Aligned with Long Term Warranty term
 OEM performs preventative maintenance
 OEM provides performance guarantees 

(e.g. RTE, avail, energy shortfall)

 Term: 15-25 years, subject to throughput limits
 Manufacturing defects coverage for BESS only
 Conditional upon ongoing maintenance 

performed annually under WSA

Energisation occurs prior to Installation 
Completion to enable efficient commissioning
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